

Project Phoenix - Status Report

Prepared by the Platform team.

Summary

The migration is on track. We completed the database move this week and performance is better than expected bounds. Minor customer impact was observed during the transition window.

Next steps

Finalize the rollout plan and schedule the review.



Metrics

- Latency: 95 ms
- Error rate: 0.2%
- Throughput: 1,250 rps

Footer

Confidential - Internal use only.

Appendix

Full methodology and raw data are available on request.