

Project Phoenix - Status Report

Prepared by the Platform team.

Summary

The migration is on track. We completed the database move last week and performance is within expected bounds. No customer impact was observed during the transition window.



Next steps

Finalize the rollout plan and schedule the review.

Metrics

- Latency: 120 ms
- Error rate: 0.4%
- Throughput: 1,000 rps

Footer

Confidential - Internal use only.